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REAL ESTATE AND CONSTRUCTION DIVISION

1. SAFE Phase I Halon System - On 1 April 1982, GSA fire
and safety personnel performed an acceptance test on the SAFE
Phase I underfloor halon system. Each underfloor detector was
tested and cross-zoned detectors were activated randomly to
test activating of the halon panel. GSA indicated the system
passed the test with the only discrepancies being some burned-
out lights on the halon detector location panel, the replace-
ment of one detector and relocation of another. The halon
bottles are charged, but the system is not active and will not
be so until the contractor provides required instruction on the
halon system operation to GSA and Agency personnel. GSA informed
HEB that this instruction was teptativelv scheduled for Tuesday,
6 April 1982 at 1330 hours. (U)

2. Dunham-Bush Chiller - On 1 April 1982, GSA operated the
Dunham-Bush Chiller which serves the ODP Computer Center and is
located in the Headquarters basement. GSA began work on letting
a contract to repair refrigerant leaks in this machine in February
1981. The contract was finished in November 1981. Delay in
starting the Chiller after that time was due to GSA's failure to
be able to procure an oil filter. (U)

3. Voltage Glitch - The Headquarters Building experienced
a 27.5+% voltage transient at 1050 hours on 2 April 1982.. All
UPS's rode through. (U)

4. ODP Chilled-Water Project - Recently, a contract was let
via public exigency to run additional chilled waterlines to the
GCO03 Computer Center. It has been determined that in order to
run a segment of these lines in GCO03, a 10 to 12 foot section of
asbestos insulation which had been sprayed on existing pipes and
ducts which run the entire perimeter of the room must be removed.
A specialist contractor trained in removing this carcinogenic
material is tentatively scheduled to begin work the week of
5 April 1982 and complete work that same week. Work will be
performed between 6 p.m. and 3 a.m. (U)

5. ODP 3081 Computer Installation - The contract let under
public exigency to provide power to ODP Computer Center GCO03 by
19 March 1982 was completed on time. HEB noted that the new 3081
Computer was set in place on 1 April 1982 and ODP is nrese tly
working on its installation.
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